QUARTZ CREEK CULVERT REPLACEMENT PROJECT
NEWSLETTER

Paul Akehurst — Project Engineer
Western Federal Lands Highway Division
Federal Highway Administration
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e JIRT COnstruction, LLC

Completed Work:
For the week of August 08 to 12, 2016

The road is closed until September 15,

The contractor completed the back fill of the stream bed material in the foundation for the arch culvert
at station 45+19.25. They also completed the structural back fill for the stem walls, same location.

The contractor completed the structural excavation on the footings for the arch culvert at station
36+32.77. The contractor placed three sections of 144-inch culvert at station 21+00.

Upcoming Work:

The contractor anticipates the following:
e Completing the placing of the re-bar and pouring the concrete footings for the arch culvert at
station 36+32.77.
e Placing streambed material inside the 144-inch culvert for the first 60 ft at station 21+00.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

E-mail: Paul.Akehurst@dot.gov

Project address: 145 S. Main Street
Myrtle Creek, OR 97457



